




SCoR 2003-6 Mg

WSA High Level Milestones



SCoR 2003-6 Mg WSA Master Plan 4-11-03.mpp
Fri 4/11/03 9:03 AM

----- (Current Date)

Page 1 of 3

PMUSA Confidential

PM3001242649



SCoR 2003-6 Mg

WSA High Level Milestones



ID	% Compl	Qtr 2, 2003			Qtr 3, 2003			Qtr 4, 2003			Qtr 1, 2004			Qtr 2, 2004			Qtr 3, 2004
		Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
100	0%				◇ Scientific Data compilation (short term clinical) completed 6/17/03												
102	0%					◇ Final report completed 7/30/03											
103	68%	m Study (SCoR2003-06/02/02) → 9/2/03															
141	0%		◇ Tables and figures available (6-Month exposure) 5/15/03														
144	0%				◇ Scientific Data compilation (Clinical-6 month exposure) completed 6/27/03												
147	0%					◇ Draft results available to PM (6 month exposure) completed 7/18/03											
149	0%						◇ Final report completed 9/2/03										
150	1%	Communications → 10/31/03															
152	0%		◇ Scientific Symposium on 1,3 butadiene, Acrolein, etc. completed 5/15/03														
154	0%					◇ Internal "debate" of proposed claims & supporting Science completed 7/22/03											
155	0%					◇ Scientific Q and A completed 7/29/03											
156	0%						◇ Presentation for external audience completed 8/11/03										
157	0%						◇ Update PREP section of PM science website completed 8/11/03										
159	0%									◇ Claim communication to regulators completed 10/31/03							



SCoR 2003-6 Mg

WSA High Level Milestones

